

LOC Dashboard

4/22/2021

LOC Operations Initiatives

Lakeside Outing Club, PO Box 807, New Milford, PA 18834

	2020 4Q	2021 1Q	2021 2Q	2021 3Q	2021 4Q	2022 1Q	2022 2Q	2022 3Q	2022 4Q	2023 1Q	2023 2Q	2023 3Q
Operating Initiatives												
<u>LOC 2021 Operating Budget</u>		2021 Budget approved by Board of Directors at the January 22, 2021 meeting.										
<u>LOC Reserve Account Budget</u>		2021 Budget approved by Board of Directors at the January 22, 2021 meeting.										
<u>LOC - Lockbox Address/Mail Distribution</u>		Mailing address is: Lakeside Outing Club, POBox 807, New Milford, PA 18834 Bret Wrigley to procure filing cabinets for use in the Club House to stor										
<u>Membership Coordinator Position in Place</u>												
<u>Enviro - Health Coordinator Position in Place</u>												
<u>LOC Insurance Review/Recommendation</u>												

4/30/2021



LOC Major Lake Initiatives

	2020	2021	2021	2021	2021	2022	2022	2022	2022	2023	2023	2023
	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q
Major Lake Initiatives												
<u>Sewer System Planning/Approval/ Install</u>												

Sewer System Open Ended Timeline

Bill Friedah waiting for a response from the NM Twp solicitor and supervisors 1 to attend all future meeting with the DEP. Twp supervisors decided we are not meetings relative to the TWP. Act 537 Wastwater update. We have been assu the Act 537 will include the Page Lake and Lakeside communities.

Dam Repair/Replace/Dredging/Inlets

Dam Committee: 1.Randy DeAngelo, 2.Ken Bloss, 3.Andrea Cole, 4.Mike Ksenich, 5.Bill Friedah, 6.Bret Wrigley

Dam Inspection-Tompkins Engineering-11/6/20

Inspection Completed. Repair of surface cracks cement repaired by Dam

DEP- Emergency Action Plan - 5 yr Renewal

Tompkins Engineering and BoD

Midlantic Engineering - Geotechnical Investigation

Engineer - Nate Tompkins

Cost of 6-8 Bores \$18,000

Purpose: Engineering Assessment of Subsurface

Tompkins Engineering coordinating with Midlantic

Dam & Inlet Repair- Tompkins Engineering

Inlet Remediation

Plan is to have a team of local experts conduct a field trip around the lake to identify and contribute the most inflow of sediment into the lake and determine the best remediation. Field review will be done in May 2021 and given to the Board in June 2021. Initial team: Steve Houghtalen, Randy DeAngelo, Joe Buczynski, Nate Tompkins

Dam repair next steps: waiting on DEP to get back to us.

Hanover RFP Bid on Dam Armoring/Dredging/Inlets

TBD

Third or Forth RFP Bids on Dam Armoring/Dredging/ Inlets

TBD

Tompkins Engineering Proposal to Replace Dam

Dam Committee Review of Proposal on hold until DEP gets back to LOC

2023	2024	2024	2024	2024
4Q	1Q	2Q	3Q	4Q

POBox is now active.
 e LOC files in April.

r being compiled to go out May

Lake DEP forms being completed
 need Volunteer assistance!

erwriting evaluating.
 rental cost \$600yr.

Greenwald - Wilkes-Barre

needs a committee commitment

d

h/Andrea Cole to review candidates.

Steve Houghtalin
1 Bank; Stone House

2023	2024	2024	2024	2024
4Q	1Q	2Q	3Q	4Q

to allow himself and our engineer
t needed to support the DEP
red

ve Fisher on March 23, 2021

Engineering for completion

ake to identify the areas that
e best methods of remediation.
021. |
ompkins, Kerri Kettel, John Ward



